

CONTRACT INSPECTION REPORT		CONTRACT NO.	TASK NO.		
TO: ENGINEERING SECTION/CB/PD/OL		DATE 8 July 1965	25X		
		INSPECTION REPORT NO. (If final, so state) 9			
		ESTIMATED COMPLETION DATE 1 March 1966			
NAME OF CONTRACTOR <div></div>					
Declass Review by NGA.					
TYPE OF COMMODITY OR SERVICE One Contact Duplicating and Reseau Printer One High Resolution Step and Repeat Printer					
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 55%					
PER CENT OF FUNDS EXPENDED - 42% (as of 30 Apr 65)					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input type="checkbox"/> COST <input checked="" type="checkbox"/> PERFORMANCE <input checked="" type="checkbox"/> DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 3. <input checked="" type="checkbox"/> ABOVE AVERAGE 5. <input type="checkbox"/> BELOW AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY					
2. <input type="checkbox"/> EXCELLENT 4. <input type="checkbox"/> AVERAGE 6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE					
<input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 30 June 1965					
SIGNATURE <div></div>					
INSPECT <div></div>					

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/05/20 : CIA-RDP78B04770A001600010083-4

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

1. The following monthly letter reports have been received;

- a. No. 9, for the period 1 March 1965 to 1 April 1965.
- b. No 10, for the period 1 April 1965 to 1 May 1965.

2. The Technical Representative visited the [redacted]

[redacted] on 10 June 1965, accompanied by [redacted]

[redacted] GIMRADA; and

[redacted] DESPA, AMS. [redacted]

has a sub-contract

from [redacted] to build Printer No. 1, the Duplicating and Réseau Printer.

The printer framework and drawers are almost complete. [redacted]

had, prior to the trip, indicated a desire to have a 32-inch long printing platen instead of the 30-inch length listed in the contract.

After viewing the framework of the printer he stated that he would not request the longer platen length.

3. The Technical Representative visited the [redacted]

[redacted] on 11 June 1965, to view the progress on

Printer No. 2, the High Resolution Step and Repeat Printer. The

breadboard model is almost completed and [redacted] is now beginning the

testing stage. The "rolling bag" method of providing contact between

the negative and the raw stock appears to be very good. In general,

the work on this portion appears to be proceeding in a very satisfactory manner.

☐ UNCLASSIFIED

Approved For Release 2005/05/20 : CIA-RDP78B04770A001600010083-4

☒ CONFIDENTIAL

☐ SECRET